ENGINEERING DASH BOARD-ASA (All Waves)

12-Oct-26

Project & Scope		GATE 1		GATE 2		GATE 3		Customer Approvals											
Project	Scope	TDP Available	TDP Pending	Feasibility Completed	Feasibility Pending	P-BOM Creation completed (RM, HW, Consumables)	P-BOM Creation Pending	SST Approval Completed	SST Approval Pending	LAI Approval Completed	LAI Approval Pending	FPQ Approval Completed	FPQ Approval Pending	Tool Concept Approved	Tool Concept App.Pending	Tool Design Approved	Tool Design App.Pending
ASA NPI-1.1	148	146	2	140	8	139	9	148	0	148	0	142	0	136	6	136	6
ASA W1	53	53	0	53	0	53	0	53	0	52	1	53	0	53	0	53	0
ASA W2	618	618	0	618	0	618	0	614	4	610	8	618	4	618	0	616	2
ASA W3A	313	313	0	313	0	313	0	313	0	307	6	311	2	313	0	313	0
ASA W3B	276	276	0	276	0	276	0	276	0	275	1	274	0	275	0	212	64
ASA W3C	351	351	0	351	0	351	0	351	0	310	41	321	0	351	0	317	34
Total	1759	1757	2	1751	8	1750	9	1755	4	1702	57	1719	6	1746	6	1647	106

	GATE 4				Gate 5													
Project	Conncurrence completed	Concurrence Pending	TRF Given	TRF Not Given	3D Model Completed	3D Model Pending	NCP Completed	NCP Pending	Tool Concept Completed	Tool Concept Pending	Tool Design Completed	Tool Design Pending	Tool Fab. Completed	Tool Fab. Pending	Outsourcing Received	Outsourcing Pending
ASA NPI-1.1	136	12	136	0	136	6			136	6	136	6	136	6		
ASA W1	53	0	53	0	53	0			53	0	53	0	51	2		
ASA W2	618	0	618	0	616	2			618	0	617	1	615	3		
ASA W3A	313	0	313	0	313	0			313	0	313	2	296	17		
ASA W3B	276	0	276	0	250	26			276	0	261	15	250	48		
ASA W3C	351	0	351	0	324	27			351	0	317	34	317	34		
Total	1747	12	1747	0	1692	61	0	0	1747	6	1697	58	1665	110	0	0

	Gate 6 (Launch Clearance)									GATE 7					Gate 8					Remarks
Project	LC Given	Material Cut	LC Pending	ME WIP	TQ Dep. (Launch)	RM Dep.	BOI Dep.	CP WIP	OUTSOURCE (Dossier) Total Scope	FAI Submitted	FAI Approval Pending	FAI Sumission Pending	TQ Dep. (WIP)	Other Dep.	Production Handover Pending	Production Handover Completed	≤ 3 Batches	> 3 Batches	Cutover given to ASA	
ASA NPI-1.1	131	131	17	11	6	0	0	0	0	130		18	0		13	117	68	26		
ASA W1	53	52	1	0	1	0	0	0	0	50		3	2		0	50	5	38		
ASA W2	610	610	8	1	3	0	0	0	0	599		19	0		8	591	163	294		
ASA W3A	291	288	22	19	0	1	1	1	41	274		39	3		36	238	0	0		
ASA W3B	213	202	63	38	14	9	2	0	232	167		109	2		60	107	0	0		
ASA W3C	279	273	70	58	8	4	0	0	307	184		167	15		179	5	0	0		
Total	1577	1556	181	127	32	14	3	1	580	1404	0	355	22	0	296	1108	236	358		

Plan - LC - 3	Planned LC	Actual LC

Plan-FAI	Plan FAI	Actual FAI