	[illegible]	[illegible]	MASTER TRACKER	MANUAL	[illegible]	BD / PROGRAMS	[illegible]	FORMULA	MANUAL	MANUAL	FORMULA	MANUAL	[illegible]
							[illegible]	column 2 = column 1 -21			col 8 = col 7 - 22		
									GATE-1				
SL.No	Customer	Project	Derivable Part N	Part No	SAP No	Annual Demand	Part Launch Dat	Tool Lab Dat	C.E Input Data validation	Remarks(C.E	TRF Plan Dat	TRF Act Dat	TRF N
1	ATLANTIC	ABS	Z5791303430400	[illegible]	Z5791303430400		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
2	ATLANTIC	ABS	Z5791303330400	Z579-13033-304-0	Z5791303330400		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
3	ATLANTIC	ABS	Z5791303730400	Z579-13037-304-0	Z5791303730400		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
4	ATLANTIC	ABS	Z5791303530400	[illegible]	Z5791303530400		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
5	ATLANTIC	ABS	Z5791319730300	Z579-13197-303-0	Z5791319730300		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
6	ATLANTIC	ABS	Z5791303130400	[illegible]	Z5791303130400		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
7	ATLANTIC	ABS	Z5391064000000	[illegible]	Z5391064000000		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
8	ATLANTIC	ABS	[illegible]	[illegible]	X5393680130300		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
9	ATLANTIC	ABS	Z5391067830000	[illegible]	Z5391067830000		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
10	ATLANTIC	ABS	Z5393680130400	[illegible]	Z5393680130400		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		
11	ATLANTIC	ABS	Z5393680130600	[illegible]	Z5393680130600		7/18/2024	27/Jun/2024	Yes		16/Dec/2023		

	[illegible]	MANUAL	MANUAL	MANUAL	MANUAL	MANUAL	FORMULA	MANUAL	MANUAL	MANUAL	[illegible]	[illegible]
						SCM						
SL.No	Tool Number	Tool Description	Operation	Complexit	Design (Inhouse/Outsourced	TRS Number(Design	TRS Plan Date(Design	TRS Act Date (Design	PR Number (Design	PR Date (Design)	PO Date(Design	PO No(Design
1	[illegible]	MILLING FIXTURE	CNC Machinin	Medium	IN-HOUSE	N/A						
2	[illegible]	MILLING FIXTURE	CNC Machinin	Medium	IN-HOUSE	N/A						
3	[illegible]	PRESS TOOL	Forming	Medium	IN-HOUSE	N/A						
4	[illegible]	FORM BLOCK	Forming	Medium	IN-HOUSE	N/A						
5	[illegible]	FORM BLOCK	Forming	Medium	IN-HOUSE	N/A						
6	[illegible]	FORM BLOCK	Forming	Medium	IN-HOUSE	N/A						
7	[illegible]	FORM BLOCK	Forming	Medium	IN-HOUSE	N/A						
8	[illegible]	MILLING FIXTURE	CNC Machinin	Simple	IN-HOUSE	N/A						
9	[illegible]	FORM BLOCK	Forming	Simple	IN-HOUSE	N/A						
10	[illegible]	FORM BLOCK	Forming	Simple	IN-HOUSE	N/A						
11	[illegible]	FORM BLOCK	Forming	Simple	IN-HOUSE	N/A						

	FROM SCM TRACKER	FORMULA	FORMULA	MANUAL	MANUAL	MANUAL	MANUAL	MANUAL	MANUAL	MANUAL	DROP DOWN	FORMULA	MANUAL
		col 7 = col 6 -60	col 6= col5 -15										
						Customer Approval			GATE-2				
SL.No	Vendor Info (Design	Design Start Date (Plan)	Design End Date (Plan)	Design Start Date (Actual)	Design End Date (Actual)	Applicabilit	Cust. Plan Dat	Cust. Actual Dat	MASPL Tool Design Validation	Validation Remark	Design Status	Delay (Design)	Delay Reason (Design)
1		7/Jan/2024	7/Mar/2024	18-Dec-24	20-Dec-24	No			Yes		Completed	#REF!	
2		7/Jan/2024	7/Mar/2024	18-Dec-24	20-Dec-24	No			Yes		Completed	#REF!	
3		7/Jan/2024	7/Mar/2024	7-Dec-24	9-Dec-24	No			Yes		Completed	#REF!	
4		7/Jan/2024	7/Mar/2024	18-Dec-24	20-Dec-24	No			Yes		Completed	#REF!	
5		7/Jan/2024	7/Mar/2024	18-Dec-24	20-Dec-24	No			Yes		Completed	#REF!	
6		7/Jan/2024	7/Mar/2024	10-May-25	12-May-25	No			Yes		Completed	#REF!	
7		7/Jan/2024	7/Mar/2024	10-May-25	12-May-25	No			Yes		Completed	#REF!	
8		7/Jan/2024	7/Mar/2024	1-Jun-25	3-Jun-25	No			Yes		Completed	#REF!	
9		7/Jan/2024	7/Mar/2024	15-Jun-25	17-Jun-25	No			Yes		Completed	#REF!	
10		7/Jan/2024	7/Mar/2024	7-Apr-25	9-Apr-25	No			Yes		Completed	#REF!	
11		7/Jan/2024	7/Mar/2024	7-Apr-25	9-Apr-25	No			Yes		Completed	#REF!	

	MANUAL	MANUAL	MANUAL	[illegible]	DROP DOWN	MANUAL	FORMULA	MANUAL	MANUAL	MANUAL	[illegible]	[illegible]	[illegible]
							col 5 = col 4 - 7						
						SCM							
SL.No	Tool Lengt	Tool Widt	Tool Heigh	TL CODE (SAP)	Manufacturing (Outsourced	TRS (Mfg	TRS Plan Date(Mfg	TRS Act Date (Mfg	PR Number(Mfg	PR Date (Mfg	PO Date (Mfg)	PO No (Mfg	Vendor Info (Mfg
1	330	192	103	TL0360090010001	OUTSOURCE	TRS-1762	22/Mar/2024	20-Dec-24	1128571993	20-Dec-24	#REF!	#REF!	#REF!
2	330	192	103	[illegible]	OUTSOURCE	TRS-1762	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
3	225	120	71.2	TL0360080010005	OUTSOURCE	TRS-1176	22/Mar/2024	9-Dec-24	1128571993	12-Sep-24	#REF!	#REF!	#REF!
4	128	102	82	TL0360010010003	OUTSOURCE	TRS-1762	22/Mar/2024	20-Dec-24	1128571993	20-Dec-24	#REF!	#REF!	#REF!
5	380	369	57	TL0360010010004	OUTSOURCE	TRS-1761	22/Mar/2024	20-Dec-24	1128571993	20-Dec-24	#REF!	#REF!	#REF!
6	130	92.9	40	TL0360010010053	OUTSOURCE	TRS-1854	22/Mar/2024	12-May-25	1129153035	12-May-25	#REF!	#REF!	#REF!
7	130	92.9	40	TL0360010010054	OUTSOURCE	TRS-1854	22/Mar/2024	12-May-25	1129153035	12-May-25	#REF!	#REF!	#REF!
8	250	110	25	TL0360090010066	OUTSOURCE	TRS-1875	22/Mar/2024	3-Jun-25	1129250005	3-Jun-25	#REF!	#REF!	#REF!
9	200	160	56.8	TL0360010010080	OUTSOURCE	TRS-1895	22/Mar/2024	17-Jun-25	1129277449	17-Jun-25	#REF!	#REF!	#REF!
10	195	63.1	48	TL0360010010045	OUTSOURCE	TRS-1832	22/Mar/2024	9-Apr-25	1129025298	9-Apr-25	#REF!	#REF!	#REF!
11	165	43	52	TL0360010010043	OUTSOURCE	TRS-1831	22/Mar/2024	9-Apr-25	1129025298	9-Apr-25	#REF!	#REF!	#REF!

	FORMULA	FORMULA	FROM SCM TRACKER	[illegible]	MANUAL	FORMULA	MANUAL	MANUAL	MANUAL	MANUAL	MANUAL	MANUAL
	Col 4 = col 3 - 90	Column 3 = col 2 -21 days										
								YES / NO	GATE-3		GA	
SL.No	Mfg Start Date (Plan	Mfg End Date (Plan	Supplier Commited Dat	Tool Received Dat	Mfg Status	Delay (Mfg	Delay Reason (Mfg)	MASPL Tooling Quality Acceptance	MASPL Tool Buy-Off (Mfg	Buy-Off Remarks(Mfg	FAI TOOL PROVEOUT	Proveout Remark
1	29/Mar/2024	27/Jun/2024	#REF!	12-Jul-24	Received from Vendor	#REF!						
2	[illegible]	[illegible]	#REF!	17-Jul-24	Received from Vendor	[illegible]						
3	29/Mar/2024	27/Jun/2024	#REF!	22-Jul-24	Received from Vendor	#REF!						
4	29/Mar/2024	27/Jun/2024	#REF!	27-Jun-24	Received from Vendor	#REF!						
5	29/Mar/2024	27/Jun/2024	#REF!	5-Jul-24	Received from Vendor	#REF!						
6	29/Mar/2024	27/Jun/2024	#REF!	23-Jul-24	Received from Vendor	#REF!						
7	29/Mar/2024	27/Jun/2024	#REF!	1-Aug-24	Received from Vendor	#REF!						
8	29/Mar/2024	27/Jun/2024	#REF!	30-Jun-24	Received from Vendor	#REF!						
9	29/Mar/2024	27/Jun/2024	#REF!	7-Jul-24	Received from Vendor	#REF!						
10	29/Mar/2024	27/Jun/2024	#REF!	6-Jul-24	Received from Vendor	#REF!						
11	29/Mar/2024	27/Jun/2024	#REF!	3-Jul-24	Received from Vendor	#REF!						

C.E Input Data validation
YES
NO

Tool Description
DRILL JIG
CHECKING FIXTURE
CHECK FIXTURE
FORM BLOCK
FORM BLOCK-2
PRESS TOOL
MILLING FIXTURE
HOLDING FIXTURE/MILLING FIXTURE
INSPECTION TEMPLATE
SHOP AID
HAND FORM BLOCK
FORM BLOCK
FORM BLOCK STAGE-2
HOLDING FIXTURE
BEARING PRESSING TOOL
PRESS SWAGING TOOL
BEARING LOAD TESTING
BEARING LOAD TESTING TOOL
HAND FORM TOOL
STRECH FORMING TOOL
FORM BLOCK(stage-1)
FORM BLOCK(stage-2)
HAND FORM
STRETCH FORM TOOL
Check Template
HAND FORM BLOCK(1:1)
INSPECTION FIXTURE

Complexit	Sourcing
Simple	IN-HOUSE
Medium	OUTSOURCE
Complex	CUSTOMER
Very Compl	YET TO PLAN

MASPL Tool Design Validation
YES
NO

Tool Design Status
Completed
Work In Progress
Delayed
On Track
Under Review
Pending Approval
On Hold
Blocked
Rework Required
Cancelled
Not Started
Design Shared to Customer

Design Delay
Requirements not finalized
Frequent design changes
Customer clarification pending
Input data awaited
Dependency on other teams
Review comments not closed
Approval delay
Resource unavailability
Tool/spec changes
Rework due to errors
Customer Data Pack Revised

Manufacturing Status
Completed (IN-HOUSE)
Work In Progress at Vendor
Delayed by Vendor
On Track at Supplier
RFQ Sent / Awaiting Quote
Under PO Creation
Material Procurement by Vendor
Approval Pending
Quality Issue at Supplier
Rework at Vendor
Dispatch Pending from Vendor
In Transit
Received from Vendor
PO Issue
Design Not Released For Manufacturing
Hold
Source Inspection required

Manufacturing delay
RFQ / quotation delay
PO release delay
Vendor capacity constraints
Material procurement delay by vendor
Supplier manufacturing backlog
Quality issues at vendor
Rework at supplier
Inspection / approval delay
Dispatch delay from vendor
Insufficient Data
Supplier-side hold
Communication delay with vendor

MASPL Tool Buy-Off (Mfg)
YES
NO

FAI TOOL PROVEOUT
YES
NO

MANUAL	MANUAL	MANUAL	MANUAL	MANUAL	FORMULA	MANUAL
[illegible]						
ACCEPTANCE / REJECTION CRITERI/	Tool Handover to Stores	TOOL LIFE CYCLI	Validation Frequenc	Previous Validation Dat	Next Validation Dat	Remarks
			1 year	[illegible]	[illegible]	
			1 year	17-Jul-24	17-Jul-25	
			1 year	22-Jul-24	22-Jul-25	
			1 year	27-Jun-24	27-Jun-25	
			1 year	5-Jul-24	5-Jul-25	
			1 year	23-Jul-24	23-Jul-25	
			1 year	1-Aug-24	1-Aug-25	
			1 year	30-Jun-24	30-Jun-25	
			1 year	7-Jul-24	7-Jul-25	
			1 year	6-Jul-24	6-Jul-25	
			1 year	3-Jul-24	3-Jul-25	